



EIA23061467

nema
Mazingira Yetu | Uhal Wetu | Wajibu Wetu

**NATIONAL ENVIRONMENT MANAGEMENT AUTHORITY(NEMA)
THE ENVIRONMENTAL MANAGEMENT AND CO-ORDINATION ACT
ENVIRONMENTAL IMPACT ASSESSMENT LICENSE**

License No: NEMA/EIA/PSL/36230

Applicaton Ref No: NEMA/EIA/PSR/55889

This is to certify that the Environmental Impact Assessment Project Report received from
COUNTY GOVERNMENT OF BUSIA

of
P.O.BOX 392-50400, BUSIA

submitted to the National Environment Management Authority in accordance with the
Environmental Impact Assessment & Audit Regulations, 2003 regarding the:
HYBRIDIZATION OF BUSIJO WATER PROJECT

whose objective is to carry on
TO BUILD RESILIENCE TOWARDS WATER SCARCITY

located at
BUSIJO SUB-LOCATION, BUKIRI & AGENG'A NANGUBA WARDS IN SAMIA SUB-COUNTY, BUSIA COUNTY.

has been reviewed and a license is hereby issued for the implementation of the project,
subject to attached conditions.

Issue Date:
18/11/2024

T
Signature
(Seal)

For: **Director-General
The National Environment
Management Authority.**



When replying please quote

Date: 28th November, 2024

Ref: CG/BSA/DWIENR/CC/PMC/2024/25/17

AUGMENTATION OF BUSIJO WATER PROJECT FOR WATER RESILIENCE BUILDING

1. Ambrose Olima- Ward Administrator
2. Stephen Okwira- Village Administrator
3. Onyango Rapando- Member
4. Phylis Njangala-Member
5. Humprey Ojiambo-Member
6. John Wasike-Village Administrator
7. Osman Madina – Village Administrator
8. Elizabeth Nekesa - Member
9. Augustine Makina- Member
10. Samson Wanjala- Chairperson
11. Jacob Rapando- Member
12. Eng. James Imwen- Director, Water and Sewerage Services- Project Manager
13. Mathews Orodi- GIS Officer- Member
14. Kevin Kafwa- SCWO-Member

RE: APPOINTMENT AS A PROJECT MANAGEMENT COMMITTEE MEMBER

You are hereby appointed as a member of the Project Management Committee for Augmentation of Busijo Water Project for Water Resilience Building. Your Appointment As a committee member is effective form the date of this letter up to the completion of the project, your Roles and Responsibilities are as follows:

1. Represent the community in overseeing project implementation.


2. Document project progress including data on project implementation milestone, challenges and gaps, beneficiary details and expectations, experiences and transformation among others.
3. Enhance access to information concerning the project to the communities as the first point of call on the project information.
4. Enhance community feedback through relevant community engagement platforms
5. Educate the communities on the project implementation, benefits, and strategic goals for increased ownership

I take this opportunity to congratulate you for this well-deserved appointment and wish you a fruitful engagement as we address the impacts of Climate Change for resilience building on behalf of the residents of Busia County.

Thank you.



JOHN MUROKI



**CHIEF OFFICER -ENVIRONMENT, NATURAL RESOURCES, CLIMATE CHANGE
& ENERGY
CC: DIRECTOR- CLIMATE CHANGE**



MINUTES FOR PMC INCEPTION MEETING HELD ON 11TH DECEMBER, 2024
AT MUNDIKA TREATMENT WORKS

PROJECT NAME: HYBRIDIZATION OF BUSIJO AND LULIBA NABISIONGO WATER PROJECTS

CONTRACT NUMBER: BSA/CG/WIENRCCE/18/2024/2025

CONTACTOR: KEEN DEVELOPERS KENYA LIMITED

MEMBERS PRESENT

As per the attached attendance list.

AGENDA

1. Preliminaries
2. Introduction
3. Opening remarks
4. Brief on the scope of works
5. Adjournment

MIN 1/12/2024: PRELIMINARIES.

The meeting was called to order at 11.00 am and opening prayer said by Elizabeth Auma

MIN 2/12/2024: INTRODUCTION.

Members present introduced themselves at different capacities.

MIN 3/12/2024: OPENING REMARKS

The Project Manager welcomed the Project Management Committee (PMC) members to the meeting and thanked them for coming to this important inception meeting for the FLoCCA project. He then introduced the agenda for the meeting

MIN 4/12/2024: BRIEF ON THE SCOPE OF WORKS

The PM took members through the detailed scope of works as outlined in the Bill of Quantities. He also noted that the contract will be carried out in three different locations i.e. Mundika Treatment Works, Ebwicha borehole and Busijo Intake and this committee will be overseeing the implementation of works carried out at Mundika Treatment Works.

The works in summary include:

- Installation of a 30 kW motor
- Re-kitting of 3 no KSB surface pumps
- Installation of solar pumping system comprising of 180 no. 550W solar modules, 2 no solar pumping inverters and all other supporting accessories.

MIN 5/12/2024: MATTERS ARISING

It was noted the contractor had not submitted the resource work plan and was directed to do so at the earliest time possible.

The contractor was concerned with space for the installation of the solar structures since the space allocated was at that time in use.

The contractor noted that he had already dispatched the three pumps to KSB premises in Nairobi for assessment.

Min 6/12/2024: ADJOURNMENT

Having no any other business the meeting adjourned with a word of prayer from Laura Ouma.

CONFIRMATION:

Chairperson

Name ELIZABETH MARION ANHIA Date 11TH DEC, 2024

Sign [Signature]

Secretary:

Name BRYAN MSAKE Date 11/12/2024

Sign [Signature]



When replying please quote

Date: 28th November, 2024

Ref: CG/BSA/DWIENR/CC/PMC/2024/25/17

AUGMENTATION OF BUSIJO WATER PROJECT FOR WATER RESILIENCE BUILDING

1. Ambrose Olima- Ward Administrator
2. Stephen Okwira- Village Administrator
3. Onyango Rapando- Member
4. Phylis Njangala-Member
5. Humprey Ojiambo-Member
6. John Wasike-Village Administrator
7. Osman Madina – Village Administrator
8. Elizabeth Nekesa - Member
9. Augustine Makina- Member
10. Samson Wanjala- Chairperson
11. Jacob Rapando- Member
12. Eng. James Imwen- Director, Water and Sewerage Services- Project Manager
13. Mathews Orod- GIS Officer- Member
14. Kevin Kafwa- SCWO-Member

RE: APPOINTMENT AS A PROJECT MANAGEMENT COMMITTEE MEMBER


You are hereby appointed as a member of the Project Management Committee for Augmentation of Busijo Water Project for Water Resilience Building. Your Appointment As a committee member is effective form the date of this letter up to the completion of the project, your Roles and Responsibilities are as follows:

1. Represent the community in overseeing project implementation.

2. Document project progress including data on project implementation milestone, challenges and gaps, beneficiary details and expectations, experiences and transformation among others.
3. Enhance access to information concerning the project to the communities as the first point of call on the project information.
4. Enhance community feedback through relevant community engagement platforms
5. Educate the communities on the project implementation, benefits, and strategic goals for increased ownership

I take this opportunity to congratulate you for this well-deserved appointment and wish you a fruitful engagement as we address the impacts of Climate Change for resilience building on behalf of the residents of Busia County.

Thank you.



JOHN MUROKI

**CHIEF OFFICER -ENVIRONMENT, NATURAL RESOURCES, CLIMATE CHANGE
& ENERGY**

CC: DIRECTOR- CLIMATE CHANGE